Parth Patil T21 88

Experiment: Project Management Tool using Trello

Aim:
To understand the basics of project management and to plan, track, and manage a software project using a project management tool (Trello).

Objectives:
1. To understand project management concepts
2. To use a project management tool
3. To create and manage project tasks
4. To track project progress using workflow boards

Theory:
Project management involves planning, organizing, and managing resources to successfully complete project goals. Project management tools help teams collaborate, assign tasks, monitor progress, and meet deadlines efficiently.

Trello is a Kanban-based project management tool that uses boards, lists, and cards to represent projects and tasks visually.

Software Requirements:
- Web Browser (Chrome/Edge/Firefox)
- Internet Connection
- Trello Account

Procedure:
Step 1: Open a web browser and go to trello.com
Step 2: Login or sign up using your email ID
Step 3: Click on Create → Create Board
Step 4: Name the board as "Student Management System"
Step 5: Create lists: To Do, In Progress, Testing, Done
Step 6: Add task cards under To Do list
Step 7: Assign due dates and members to cards
Step 8: Move cards across lists as task progress changes

Part A: Agile Setup

1. Create a new board named **"Agile Project – Student Management System"**
2. Create lists:
    - Product Backlog

- Sprint Backlog
- In Progress
- Testing
- Done

3. Add Product Backlog cards:
    - User Login Module
    - Student Registration
    - Course Management
    - Attendance Tracking
    - Result Generation
4. Add user story description:
   As a user, I want ___ so that ___
5. Move selected cards to **Sprint Backlog**
6. Add checklist to Sprint cards:
    - Design
    - Coding
    - Unit Testing
    - Integration
7. Assign sprint due date, members, and sprint label

Part B: Automation using Butler

8. Click **Automation → Rules**
9. Create rule:
    - When all checklist items are completed → Move card to **Done**
10. Create rule:

- When due date is marked complete → Move card to **Done**

11. Create rule:

- When label “Bug” is added → Move card to **Testing**

Part C: Monitoring

12. Enable **Calendar Power-Up**
13. Review completed sprint tasks
14. Conduct Sprint Retrospective

Expected Output

An Agile Scrum board with automated task movement and sprint visualization.

Expected Output:
A Trello board displaying tasks categorized under different workflow stages with progress tracking.

Result:
Thus, the project management tool Trello was successfully used to plan and manage a software project.

Conclusion:

1. What is project management?
2. What is Trello?
3. What is Kanban?
4. Advantages of project management tools
5. Difference between task and milestone

Output:


Done
User Login Module
+ Add
Labels
Checklist
Attachment
Location
Members
Due date
PP
Mar 11, 2:04 PM
Due soon
Description
Edit
As a user, I want to login to the system so that I can access my student dashboard.
Development Steps
Hide checked items
Delete
100%
Design
Coding
Unit Testing
Integration
Add an item
Comments and activity
Show details
Write a comment...
Parth Patil added this card to To Do
49 minutes ago
Power-ups
Automations
Comments


Dates
March 2026
Sun Mon Tue Wed Thu Fri Sat
Start date
M/D/YYYY
Due date
3/11/2026
2:04 PM
Recurring NEW
Never
Set due date reminder
1 Day before
Reminders will be sent to all members and watchers of this card.
Save
Remove
Comments and activity
Show details
Write a comment...
Parth Patil added this card to To Do
49 minutes ago
Search


Done
User Login Module
+ Add
Labels
Checklist
Attachment
Location
Members
Due date
PP
Mar 11, 2:04 PM
Due soon
Description
Edit
As a user, I want to login to the system so that I can access my student dashboard.
Development Steps
Hide checked items
Delete
100%
Design
Coding
Unit Testing
Integration
Add an item
Comments and activity
Show details
Write a comment...
PP
Parth Patil added this card to To Do
32 minutes ago


In Progress
Course Management
+ Add
Labels
Dates
Checklist
Members
Description
Add a more detailed description...
Development Steps
Delete
0%
Design
Coding
Unit Testing
Integration
Add an item
Comments and activity
Show details
Write a comment...
PP
Parth Patil added this card to To Do
32 minutes ago


In Progress
Student Registration
+ Add
Labels
Dates
Checklist
Members
Description
Add a more detailed description...
Development Steps
Delete
0%
Design
Coding
Unit Testing
Integration
Add an item
Comments and activity
Show details
Write a comment...
PP
Parth Patil added this card to To Do
33 minutes ago


Student Management System
Share
To Do
Add a card
In Progress
Course Management
0/4
Student Registration
0/4
Add a card
Testing
Attendance Tracking
0/4
Add a card
Done
User Login Module
Mar 11
4/4
PP
Result Generation
0/4
Add a card
Add another lis